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05/20/09 Statement of Ongoing Contracts as of 06/03/09

03District

03-BUT-32-15.5/19

03-BUT-70-28.2/0

03-BUT-70-35.5/0

03-BUT-70-38.1/0

03-BUT-99-4.7/7.7

03-COL-16-4.4/4.6

Fed Aid

HM1A

HM3H

HA23

HA23

HM1A

HA42

Pgm Code

IN BUTTE COUNTY NEAR CHICO FROM 0.3

MILE EAST OF HUMBOLDT ROAD TO LA

CASTANA DRIVE

IN BUTTE COUNTY ABOUT 6.4 MILES  EAST

OF OROVILLE AT WEST BRANCH  FEATHER

RIVER BRIDGE.

IN BUTTE COUNTY ABOUT 20 MILES NORTH

OF OROVILLE AT 0.1 MILE EAST OF

DEADWOOD ROAD

IN BUTTE COUNTY ABOUT 19 MILES EAST

OF OROVILLE AT 5.3 MILES EAST OF

CONCOW ROAD

IN BUTTE COUNTY IN AND NEAR GRIDLEY

FROM STANDISH ROAD TO RIO BONITO ROAD

IN COLUSA COUNTY FORM 0.1 TO 0.3 MI

EAST OF BEAR CREEK BRIDGE

Description 

HOT MIX ASPHALT OVERLAY

SPOT PREPARE AND PAINT BRIDGE

ASPHALT CONCRETE DITCH AND PAVING

PLACE ROCK SLOPE PROTECTION

REPLACE ASPHALT CONCRETE SURFACING.

PLACE ROCK SLOPE PROTECTION

Type Of Work

STEVE MANNING CONSTRUCTION INC

CERTIFIED COATINGS COMPANY

STEVE MANNING CONSTRUCTION INC

MEYERS EARTHWORK INC

GRANITE CONSTRUCTION COMPANY

REGE CONSTRUCTION INC

Contractor

REDDING CA 96049

CONCORD CA 94518

REDDING CA 96049

REDDING CA 96049

WATSONVILLE CA 95077

CLOVERDALE CA 95425

(530)222-0810

(925)686-1550

(530)222-0810

(530)365-8858

(831)724-1011

(707)894-5143

COBORN, AL

SOLANO, MATT

ROGERS, JIM

ROGERS, JIM

INGVOLDSEN, KYLE

KRAFT, DAN

Resident
Engineer

(530)534-9046

(530)533-5610

(530)895-5245

(530)895-5245

(530)532-9377

(707)994-5074

 $963,654

 $1,218,185

 $152,391

 $248,370

 $378,495

 $142,518

Bid + CCOs

 $791,991

 $0

 $37,130

 $109,238

 $0

 $0

Comp To  date

 $727,682

 $0

 $0

 $75,500

 $0

 $0

This Month

12/22/08

03/19/09

10/02/08

08/15/08

12/30/08

05/04/09

Awarded

01/08/09

04/14/09

10/28/08

09/10/08

01/14/09

05/22/09

Approved

06/12/09

12/31/09

06/02/09

06/16/09

03/06/09

08/21/09

Est Comp

 60%

 0%

 10%

 64%

 0%

 0%

%Time

 81%

 0%

 27%

 43%

 0%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

03-3M1004

03-3M4904

03-4E3904

03-4E1804

03-3M0604

03-4C7604

Contract 

  

  

ER-43F8-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 491660

1045 DETROIT AVENUE

P O BOX 491660

P O BOX 493730

P O BOX 50085

600 SANTANA DRIVE

2060 3RD. STREET,

STE. B

2060 3RD STREET,

SUITE B

3881 BENATAR, SUITE C

3881 BENATAR, SUITE C

2060 3RD STREET, STE.

B

P. O. BOX 457

OROVILLE, CA 95965

OROVILLE, CA 95965

CHICO, CA 95928

CHICO, CA 95928

OROVILLE, CA 95965

CLEARLAKE, CA 95457

Accepted

05/22/09

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

03District

03-COL-20-2.9/3.7

03-ED-49-35.3/38.2

03-ED-50-16.7/18.1

03-ED-50-18.8/28.8

03-ED-50-75.0/80.4

03-GLE-5-20.0/28.8

Fed Aid

HA21

HM4M

HB4N

HB4N

HA22

HM1A

HA22

Pgm Code

IN COLUSA COUNTY ON ROUTE 20 FROM 0.5

KM WEST TO 0.8 KM EAST OF BEAR CREEK

BRIDGE AND ON ROUTE 16 AT  ROUTE

20/16 INTERSECTION

IN EL DORADO AND PLACER COUNTIES IN

AND NEAR AUBURN AT VARIOUS LOCATIONS

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.2 KM WEST OF WEST PLACERVILLE

UNDERCROSSING TO CLAY STREET

UNDERCROSSING AND AT HANGTOWN

IN EL DORADO COUNTY IN AND NEAR

PLACERVILLE FROM CARSON ROAD

OVERCROSSING TO SAWMILL ROAD

UNDERCROSSING

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE FROM F STREET TO THE CALIFORNIA

NEVADA STATE LINE

IN GLENN COUNTY NEAR ORLAND FROM 0.2

MILE NORTH OF COUNTY ROAD 28

OVERCROSSING TO TEHAMA COUNTY LINE

Description 

REPLACE BRIDGE ON NEW ALIGNMENT

RECONSTRUCT GUARD RAIL

WIDEN HIGHWAY AND BRIDGES

ASPHALT CONCRETE OVERLAY

PLACE MICROSURFACING

PLACE RUBBERIZED HOT MIX ASPHALT

Type Of Work

NEHEMIAH CONSTRUCTION INC

MODERN ALLOYS INC

MITCHELL ENGINEERING

TEICHERT CONSTRUCTION

VALLEY SLURRY SEAL COMPANY

BALDWIN CONTRACTING COMPANY

INC

Contractor

BENICIA CA 94510

STANTON CA 90680

SAN FRANCISCO CA 94134

SACRAMENTO CA 95851

WEST SACRAMENTO CA 95798

CHICO CA 95928

(707)746-6870

(714)893-0551

(415)227-1040

(916)386-6800

(916)373-1500

(530)891-6555

KRAFT, DAN

MILLER, BRANDON

RESTAINO, MIC

NOVOTA, RYAN

DEROSIER, DAVE

GRANDY, DWAYNE

Resident
Engineer

(530)458-3080

(530)621-0985

(530)344-1691

(916)858-8628

(530)621-0986

(530)934-3693

 $5,989,185

 $395,731

 $36,087,018

 $4,047,480

 $1,323,457

 $5,532,329

Bid + CCOs

 $5,095,268

 $211,155

 $32,751,955

 $0

 $107,991

 $5,156,495

Comp To  date

 $1,511,274

 $211,155

 $740,335

 $0

 $107,241

 $1,869,376

This Month

05/30/08

03/16/09

03/22/06

03/03/09

03/25/08

06/03/08

Awarded

06/20/08

04/02/09

04/03/06

03/20/09

04/07/08

07/09/08

Approved

06/01/09

07/15/09

07/15/09

09/23/09

06/05/09

Est Comp

 96%

 35%

 93%

 0%

 16%

 70%

%Time

 86%

 53%

 90%

 0%

 8%

 93%

% Work 

 

 

 

 

 

 

Message

03-1C4904

03-3M4104

03-3555U4

03-3M3904

03-2M6204

03-3C8704

Contract 

ACNH-P020-(148)A

  

ACST-P050-(110)E

  

  

ACIM-005 -(092)E

RP02-0 14-(NH ) 

  

  P0-50 1-(0EB)R

  

  

--()

20 1-48-()

  

6203- 014-()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

801 FIRST STREET SUITE G

11172 WESTERN AVENUE

P O BOX 34367

P O BOX 15144

P O BOX 981330

1764 SKYWAY

1401 WILL S. GREENE

SUITE A

3065 BLAIR AVE., P.

O. BOX 2424

701 FORNI ROAD

11323 SANDERS DRIVE

3065 BLAIR AVE. P.O.

BOX 2424

849 N. HUMBOLDT AVE.

COLUSA, CA 95932

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

WILLOWS, CA 95988

Accepted

Location
Storm Water
Plan
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03District

03-GLE-162-45.1/65.5

03-GLE-162-65.5/0

03-NEV-20-22.2/29.6

03-NEV-49-21.9/0

03-NEV-49-21.9/23.2

03-NEV-80-2.5/5.6

Fed Aid

HM1A

HA21

HM2

HA21

HB1

HA22

Pgm Code

IN GLENN COUNTY IN AND NEAR WILLOWS

FROM STONY CREEK BRIDGE TO ROUTE

162/5 SEPARATION.

IN GLENN COUNTY IN WILLOWS AT ROUTE

162/5 SEPARATION

IN NEVADA COUNTY FROM 0.2 MILE EAST

OF LOS ALTOS ROAD TO 0.5 MILE WEST OF

BOWMAN ROAD

IN NEVADA COUNTY NEAR NEVADA CITY AT

SOUTH YUBA RIVER BRIDGE

IN NEVADA, SACRAMENTO AND SUTTER

COUNTIES AT VARIOUS LOCATIONS

IN NEVADA COUNTY NEAR TRUCKEE FROM

0.4 KM WEST OF SODA SPRINGS

OVERCROSSING TO THE DONNER SUMMIT

SAFETY REST AREA

Description 

REPLACE ASPHALT CONCRETE SURFACING

REHABILITATE BRIDGE DECK

REMOVE AND TRIM TREES

REPLACE ELASTOMERIC BEARING PADS

PLACE OPEN GRADED ASPHALT CONCRETE

REHABILATE BRIDGES AND ROADWAY

Type Of Work

FRANKLIN CONSTRUCTION INC

DEBRUIN CONSTRUCTION INC

CHARLIES CUSTOM EXCAVATING INC

T AND G CONSTRUCTION INC

CENTRAL VALLEY ENGINEERING AND

ASPHALT INC

TEICHERT CONSTRUCTION

Contractor

CHICO CA 95927

STOCKTON CA 95231

PALO CEDRO CA 96073

YUBA CITY CA 95991

ROSEVILLE CA 95678

SACRAMENTO CA 958276830

(530)343-9600

(209)462-5100

(530)221-3626

(530)923-7251

(916)791-1609

(916)386-5900

ALLEN, JODY

SOLANO, MATT

DEMARTINI, MARK

DEMARTINI, MARK

PETERSON, DALE

MURPHY, ROD

Resident
Engineer

(530)934-3520

(530)533-5610

(530)265-9869

(530)265-9869

(530)265-9868

(916)624-2783

 $1,204,549

 $137,291

 $148,164

 $82,050

 $1,598,581

 $67,166,856

Bid + CCOs

 $269,418

 $118,011

 $142,984

 $563

 $1,508,125

 $50,357,618

Comp To  date

 $154,427

 $84,137

 $0

 $0

 $0

 $1,632,071

This Month

12/04/08

02/27/09

02/26/09

02/26/09

04/23/08

03/16/07

Awarded

01/05/09

03/16/09

04/06/09

03/16/09

05/14/08

04/06/07

Approved

07/09/09

06/02/09

05/06/09

07/22/09

06/30/09

12/25/10

Est Comp

 18%

 90%

 100%

 18%

 65%

 38%

%Time

 22%

 86%

 100%

 1%

 97%

 74%

% Work 

 

 

COMPLETED

 

SUSPENDED

 

Message

03-3M0704

03-2E7504

03-3M0304

03-1A0104

03-2E9004

03-0A6324

Contract 

  

  

  

  

ACST-000C-(295)E

ACIM-080 -(180)N

  

  

  

  

  00-0C 2-(5E)

--()

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 3100

P O BOX 1355

P O BOX 1160

1227 BRIDGE STREET SUITE B

216 KENROY LANE

P O BOX 276830

849 N. HUMBOLDT AVE.

2060 3RD STREET SUITE

B

138 NEW MOHAWK ROAD,

STE. B

10057 GOLD FLAT ROAD

10057 GOLD FLAT ROAD

2520 WARREN DRIVE,

SUITE B

WILLOWS, CA 95988

OROVILLE, CA 95965

NEVADA CITY, CA 95959

NEVADA CITY, CA

NEVADA CITY, CA

ROCKLIN, CA 95677

Accepted

05/06/09

Location
Storm Water
Plan
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03District

03-NEV-80-2.5/20.2

03-NEV-80-5.2/13.3

03-NEV-80-9.2/13.6

03-NEV-80-21.2/28.1

03-NEV-80-28.1/31.8

03-PLA-28-.8/11

Fed Aid

HM3

HA22

HA22

HM1

HA22

HA42

Pgm Code

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

IN NEVADA COUNTY NEAR TRUCKEE FROM

1.0 MILE EAST OF THE CASTLE PEAK ROAD

UNDERCROSSING TO 2.1 MILES  EAST OF

DONNER LAKE UNDERCROS

IN NEVADA COUNTY NEAR TRUCKEE FROM

DONNER LAKE UNDERCROSSING TO TROUT

CREEK UNDERCROSSING

IN NEVADA COUNTY NEAR TRUCKEE FROM

TRUCKEE RIVER BRIDGE NO 17-0012 TO

TRUCKEE RIVER BRIDGE NO 17-0063

IN NEVADA AND SIERRA COUNTIES NEAR

FLORISTON FROM THE TRUCKEE RIVER

BRIDGE TO THE NEVADA STATE LINE

IN PLACER COUNTY FROM 0.1 KM WEST OF

TAHOE STATE PARK DRIVE TO 0.1 KM EAST

OF ROUTE 267 AND AT KINGS BEACH

Description 

TREAT BRIDGE DECKS

PORTLAND CEMENT CONCRETE OVERLAY

REHABILITATE ROADWAY

PLACE HOT MIX ASPHALT

REHABILITATE ROADWAY

RECONSTRUCT DRAINAGE FACILITIES

Type Of Work

DEBRUIN CONSTRUCTION INC

R AND L BROSAMER INC

TEICHERT CONSTRUCTION

WINDSOR FUEL CO

GRANITE CONSTRUCTION COMPANY

DIABLO CONTRACTORS INC

Contractor

FRENCH CAMP CA 95231

WALNUT CREEK CA 94596

SACRAMENTO CA 958276830

WINDSOR CA 95492

WATSONVILLE CA 950775085

SAN RAMON CA 94583

(209)462-5100

(925)627-1700

(916)386-5900

(707)838-9751

(831)724-1011

(925)552-8250

NOVOTA, RYAN

CLARK, MARTIN

CATANIA, DAVE

ISKIN, ROY

HARTMAN, BRUCE

BOUZID, SALAH

Resident
Engineer

(916)858-8628

(916)624-2852

(530)265-9871

(530)582-5070

(916)996-0557

(530)587-6314

 $352,402

 $56,392,100

 $57,968,725

 $4,580,000

 $42,666,969

 $29,663,155

Bid + CCOs

 $59,181

 $6,660,729

 $25,326,573

 $314,008

 $4,141,951

 $4,880,543

Comp To  date

 $59,181

 $2,765,297

 $958,738

 $0

 $4,125,951

 $1,100,465

This Month

10/22/08

07/28/08

10/05/07

06/18/08

10/29/08

05/21/08

Awarded

11/18/08

08/15/08

11/13/07

07/14/08

11/13/08

06/05/08

Approved

08/12/09

12/25/12

12/25/11

07/20/09

03/29/10

09/24/10

Est Comp

 16%

 6%

 22%

 57%

 6%

 10%

%Time

 17%

 12%

 44%

 7%

 10%

 16%

% Work 

 

 

 

SUSPENDED

 

 

Message

03-2M9304

03-0A6334

03-0A6314

03-3M4004

03-3A2204

03-2A9404

Contract 

  

  

ACIM-080 -(184)E

  

ACBI-GV08-(001) 

ACST-P028-(009)E

  

  

--()

  

M-GV08-(001) 

  P0-28 0-(9E)

  

  

  

  

--()

--()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 1355

1777 OAKLAND BLVD SUITE 300

P O BOX 276830

P O BOX 38

P O BOX 50085

7 CROW CANYON COURT SUITE 100

11323 SANDERS DRIVE

12047 DONNER PASS

ROAD, SUITE B-4

12047 DONNER PASS

ROAD STE. B-4

10960 WEST RIVER

STREET

10960 WEST RIVER

STREET, STE. 101A

10960 WEST RIVER

STREET

RANCHO CORDOVA, CA 95742

TRUCKEE, CA 96161

TRUCKEE, CA

TRUCKEE, CA 96161

TRUCKEE, CA 96161

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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03District

03-PLA-65-8.0/13.1

03-PLA-65-12.2/23.8

03-PLA-65-13.2/24.3

03-PLA-80-1.5/2.3

03-PLA-80-17.3/1.6

03-PLA-80-33.3/44.8

Fed Aid

HA21

HE14

HE14

HM1

HB4N

HB4N

HA22

Pgm Code

IN PLACER COUNTY AT VARIOUS LOCATIONS

FROM BLUE OAKS BOULEVARD OVERCROSSING

TO INGRAM SLOUGH BRIDGE

IN PLACER COUNTY NEAR LINCOLN FROM

0.6 KM NORTH OF TWELVE BRIDGES

OVERCROSSING TO 1.3 KM SOUTH OF  BEAR

RIVER

IN PLACER COUNTY IN AND NEAR  LINCOLN

FROM AUBURN RAVINE BRIDGE TO THE YUBA

COUNTY LINE

IN PLACER COUNTY IN ROSEVILLE FROM

0.5 MILE WEST OF DOUGLAS BOULEVARD

OVERCROSSING TO 0.3 MILE EAST OF

DOUGLAS BOULEVARD OVERCROSS

IN PLACER AND NEVADA COUNTIESAT

VARIOUS LOCATIONS

IN PLACER COUNTY IN AND NEAR COLFAX

FROM ROUTE 174/80 SEPARATION TO  ALTA

ROAD UNDERCROSSING

Description 

CLEAN AND TREAT BRIDGE DECKS

CONSTRUCT NEW FREEWAY AND BRIDGES

PLACE HOT MIX ASPHALT

HIGHWAY PLANTING AND IRRIGATION

INSTALL TRAVELER INFORMATION SYSTEM

PLACE HOT MIX ASPHALT

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

DE SILVA GATES FCI A JOINT

VENTURE OF DE SILVA GATES

CONSTRUCTION AND F C I

CONSTRUCTORS INC

WINDSOR FUEL CO

PARKER LANDSCAPE DEVELOPMENT

INC

ROADWAY ELECTRICAL WORKS

INCORPORATED

GRANITE CONSTRUCTION COMPANY

Contractor

TEMPE AR 85282

DUBLIN CA 94568

WINDSOR CA 95492

SACRAMENTO CA 95828

MODESTO CA 95352

WATSONVILLE CA 95077

(602)437-1711

(925)829-9220

(707)838-9751

(916)383-4071

(209)578-4749

(831)724-1011

WARD, DONALD

BEREXA, CARL

OULAD-DAOUD, BRAHIM

SAGER, JANET

MURPHY, RODNEY

ZINK, PHIL

Resident
Engineer

(916)624-2852

(916)624-2769

(916)624-2851

(916)263-4912

(916)801-6964

(530)346-7996

 $197,197

 $138,803,564

 $2,619,073

 $370,003

 $435,260

 $46,309,613

Bid + CCOs

 $0

 $27,407,856

 $1,334,758

 $343,226

 $50,366

 $11,018,014

Comp To  date

 $0

 $4,341,963

 $1,334,758

 $297

 $50,366

 $6,524,586

This Month

09/29/08

06/09/08

05/19/08

09/29/08

01/28/09

10/21/08

Awarded

10/15/08

07/02/08

06/16/08

10/15/08

02/17/09

11/07/08

Approved

01/22/09

03/15/12

07/20/09

02/02/11

09/01/09

10/02/09

Est Comp

 0%

 12%

 32%

 0%

 20%

 20%

%Time

 0%

 20%

 51%

 0%

 12%

 24%

% Work 

 

 

SUSPENDED

PLANT EST

SATIS

 

 

Message

03-2E8804

03-3338U4

03-2M9104

03-0E5904

03-4E3604

03-3E0404

Contract 

  

HPLU-6208-(030)L

  

  

  

ACBI-GV08-(002)N

  

 620-8 03-(DEM)O

  

  

  

  GV-08 0-(2N)

  

-  -()

  

  

  

--()

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

1310 W 23RD STREET

P O BOX 2909

P O BOX 38

6251 SKY CREEK DRIVE SUITE A

P O BOX 5083

P O BOX 50085

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE

STE. B

3855 NORTH FREEWAY

BLVD. STE. 120

12047 DONNER PASS

ROAD SUITE B-4

33 DEPOT STREET P.O.

BOX 1807

ROCKLIN, CA 95677

ROCKLIN, CA 95677

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

TRUCKEE, CA 96161

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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03District

03-PLA-80-41.6/42

03-PLA-80-45.7/49.1

03-PLA-80-54.4/56.4

03-PLA-80-56.0/65

03-PLA-80-66.3/68.5

03-PLA-80-68.5/69.8

Fed Aid

HA26

HM1A

HA22

HA42

HA22

HM1

Pgm Code

IN PLACER COUNTY AT THE GOLD RUN

SAFETY ROADSIDE REST AREAS

IN PLACER COUNTY NEAR BAXTER FROM THE

TOWLE OVERHEAD TO 0.10 MILE  EAST OF

DRUM FOREBAY OVERCROSSING

IN PLACER COUNTY AT EMIGRANT GAP FROM

0.4 KM WEST OF PUTTS LAKE

UNDERCROSSING TO 0.2 KM EAST OF

CARPENTER FLAT UNDERCROSSING

IN PLACER AND NEVADA COUNTIES FROM

4.5 KM EAST OF BLUE CANYON TO 2.2 KM

WEST OF HAMPSHIRE ROCKS UNDERCROSSING

IN PLACER COUNTY NEAR KINGVALE FROM

HAMPSHIRE ROCKS UNDERCROSSING TO TROY

UNDERCROSSING AND AT KINGVALE

UNDERCROSSING

IN PLACER AND NEVADA COUNTIES IN AND

NEAR KINGVALE FROM TROY UNDERCROSSING

#19-106 TO SODA SPRINGS OVERCROSSING

#17-74

Description 

REHABILITATE REST AREA

BONDED WEARING COURSE OVERLAY

REPLACE BRIDGE

REHABILITATE CULVERTS

OVERLAY CONCRETE ROADWAY

BONDED WEARING COURSE

Type Of Work

FLINTCO INC

TEICHERT CONSTRUCTION

F C I CONSTRUCTORS INC

LORANG BROTHERS CONSTRUCTION

INC

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

Contractor

FOLSOM CA 95630

LINCOLN CA 956840700

BENICIA CA 94510

COLFAX CA 95713

WATSONVILLE CA 95077

LINCOLN CA 95648

(916)351-5400

(916)645-8400

(707)742-6000

(530)346-8150

(831)724-1011

(916)645-4800

FREDRICKSON, SCOTT

MURPHY, ROD

ZINK, PHIL

ZINK, PHIL

ZINK, PHIL

MURPHY, ROD

Resident
Engineer

(916)416-3011

(916)624-9962

(530)346-7996

(530)346-7996

(530)682-7747

(916)624-9962

 $3,557,320

 $1,266,150

 $21,278,673

 $1,248,846

 $24,938,561

 $2,249,225

Bid + CCOs

 $2,712,950

 $0

 $16,747,548

 $0

 $17,256,330

 $0

Comp To  date

 $200,533

 $0

 $363,400

 $0

 $1,889,416

 $0

This Month

10/02/07

03/26/09

02/29/08

04/15/09

09/12/07

03/04/09

Awarded

11/13/07

04/13/09

03/21/08

05/18/09

09/28/07

03/20/09

Approved

08/13/09

10/01/09

09/15/09

09/18/09

Est Comp

 97%

 0%

 57%

 0%

 58%

 0%

%Time

 76%

 0%

 78%

 0%

 69%

 0%

% Work 

 

 

 

 

 

 

Message

03-0C6904

03-3M0404

03-4A7004

03-4A6504

03-0C7704

03-3M1204

Contract 

ACIM-080 -(185)E

  

ACIM-0080-(186)

  

ACIM-080 -(182)E

  

  08-0 41-(5E)

  

--()

  

--()

  

--()

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

400 PLAZA DRIVE SUITE 205

P O BOX 700

2100 GOODYEAR ROAD

1175 S AUBURN STREET

P O BOX 50085

P O BOX 700

12047 DONNER PASS

ROAD, SUITE B-4

2520 WARREN DRIVE,

SUITE B

33 DEPOT STREET, P.O.

BOX 1807

33 DEPOT STREET P. O.

BOX 1807

33 DEPOT STREET P.O.

BOX 1807

2520 WARREN DRIVE

STE. B

TRUCKEE, CA 96161

ROCKLIN, CA 95677

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan
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03District

03-PLA-80-69.0/0

03-PLA-80-/5.1

03-PLA-80-/1.6

03-PLA-89-8.6/13.7

03-PLA-89-8.6/10.8

03-SAC-5-8.0/33.2

Fed Aid

HB1

HB5

HA25

HA42

HB4N

HB4N

Pgm Code

IN PLACER COUNTY IN AND NEAR SODA

SPRINGS AT 0.2 MILE WEST OF KINGVALE

UNDERCROSSING AND AT KINGVALE

MAINTENANCE STATION

IN SACRAMENTO AND PLACER COUNTIES IN

AND NEAR ROSEVILLE FROM 0.7 KM WEST

OF SACRAMENTO/PLACER COUNTY LINE TO

1.6 KM EAST OF ROUTE 

IN PLACER COUNTY IN ROSEVILLE FROM

PLACER COUNTY LINE TO 0.6 KM WEST OF

DOUGLAS BOULEVARD OVERCROSSING

IN PLACER COUNTY NEAR TAHOE CITY FROM

ROUTE 89/28 JUNCTION TO SQUAW VALLEY

ROAD

IN EL DORADO AND PLACER COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO, EL DORADO, YOLO AND

PLACER COUNTIES AT VARIOUS LOCATIONS

Description 

INSTALL OVERHEAD EXIT SIGN AND CCTV

CONSTRUCT AUXILIARY AND HOV LANES

PLANTING AND IRRIGATION

ASPHALT CONCRETE SURFACING

INSTALL INTELLIGENT TRANS. SYSTEM

INSTALL TRAFFIC MONITORING STATIONS

Type Of Work

PAR ELECTRICAL CONTRACTORS INC

TEICHERT CONSTRUCTION

WATKIN AND BORTOLUSSI INC

MARTIN BROTHERS CONSTRUCTION

MANUEL BROS INC

M AND M ELECTRIC

Contractor

RENO NV 89503

SACRAMENTO CA 95851

SAN RAFAEL CA 949014886

SACRAMENTO CA 95828

GRASS VALLEY CA 95945

SACRAMENTO CA 95815

(775)329-0407

(916)386-6800

(415)453-4691

(916)381-0911

(530)272-4213

(916)929-0150

MURPHY, ROD

SPECTOR, PETE

SAGER, JANET

ISKIN, ROY

NOVOTA, RYAN

Resident
Engineer

(530)587-9823

(916)416-7547

(916)263-4912

(530)582-5070

(916)858-8628

 

 $234,300

 $28,175,063

 $1,542,542

 $14,323,557

 $1,822,316

 $868,559

Bid + CCOs

 $0

 $6,319,321

 $1,382,732

 $4,516,874

 $876,614

 $0

Comp To  date

 $0

 $654,619

 $10,700

 $256,018

 $18,735

 $0

This Month

08/13/08

05/01/08

02/06/06

12/18/07

04/18/08

05/15/09

Awarded

09/10/08

05/22/08

02/22/06

02/06/08

05/15/08

06/02/09

Approved

02/05/09

09/09/11

02/11/10

07/20/09

07/27/09

Est Comp

 0%

 11%

 0%

 44%

 55%

 0%

%Time

 0%

 22%

 0%

 32%

 48%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

03-2E0804

03-367824

03-2C2104

03-2A9214

03-1C1114

03-4C0304

Contract 

OTS-  05-(18 )0

NCII-6203-(024)P

ACIM-080 -(234)E

ACST-P089-(090)E

ACST-000C-(294)E

SARR-000C-(304)E

--()

 620-3 02-(HPL)U

--()

  P0-89 0-(0E)

  00-0C 2-(4E)

  00-0C 3-(4E)

  

03 0-25-()

  

--()

--()

--()

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1465 WEST FOURTH STREET

P O BOX 15144

77 LARKSPUR STREET

20 LIGHT SKY COURT

P O BOX 995

1600 AUBURN BOULEVARD

12047 DONNER PASS

ROAD, STE. B-4

2520 WARREN DRIVE,

SUITE B

3855 NORTH FREEWAY

BLVD., SUITE 120

10960 WEST RIVER

STREET

11323 SANDERS DRIVE

TRUCKEE, CA

ROCKLIN, CA 95677-2167

SACRAMENTO, CA 95834

TRUCKEE, CA 96161

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan
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03District

03-SAC-5-15.6/22.8

03-SAC-12-5.8/5.9

03-SAC-50-1.1/19.2

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

03-SAC-50-/5.4

Fed Aid

HA22

HB4N

HM3

TEA10

HB4N

HA27

Pgm Code

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM ROUTE 5/160 SEPARATION TO 0.4 KM

NORTH OF ROUTE 5/50 SEPARATION

IN SACRAMENTO COUNTY ON ROUTE 12 AT

BRANNAN ISLAND ROAD

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO ON ROUTES 5, 50, 51 AND

160 AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN RANCHO

CORDOVA FROM 0.4 KM EAST OF MATHER

FIELD ROAD OVERCROSSING TO 0.5 KM

WEST OF ZINFANDEL DRIVE OVERCR

IN YOLO COUNTY ON ROUTE 80 FROM .01

MI WEST OF ENTERPRISE BOULEVARD TO

0.4 MI WEST OF 80/50 SEPARATION ON

ROUTE 50 FROM 50/80 TO W

Description 

SLAB REPLACEMENT

CONSTRUCT LEFT TURN LANE

TREAT BRIDGE DECKS

PLANTING AND IRRIGATION

WIDEN HIGHWAY

CONCRETE MEDIAN BARRIER AND OVERHED

Type Of Work

DE SILVA GATES CONSTRUCTION

GEORGE REED INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

P AND D LANDSCAPE MANAGEMENT

SERVICES

SIERRA NEVADA CONSTRUCTION INC

DESILVA GATES CONSTRUCTION

Contractor

DUBLIN CA 94568

LODI CA 95241

TEMPE AZ 85282

ORANGE CA 92868

SPARKS NV 89435

DUBLIN CA 94568

(925)829-9220

(209)334-0790

(602)437-1711

(714)835-4447

(775)355-0420

(925)829-9220

SCOTT, JEFF

GUTIERREZ, BOJANA

PENG, MIN

SAGER, JANET

NOVOTA, RYAN

ERICKSEN, BOB

Resident
Engineer

(916)263-4931

(916)263-4927

(916)274-5978

(916)263-4912

(916)858-8628

(916)852-9755

 $14,416,601

 $411,510

 $697,697

 $351,568

 $2,876,802

 $28,015,247

Bid + CCOs

 $13,792,658

 $96,715

 $0

 $326,069

 $2,974,562

 $6,332,053

Comp To  date

 $8,600

 $96,715

 $0

 $1,707

 $0

 $2,339,305

This Month

09/06/07

09/29/08

04/13/09

04/16/07

12/14/06

12/23/08

Awarded

10/04/07

10/15/08

04/24/09

05/17/07

01/10/07

01/14/09

Approved

07/03/09

06/17/09

12/04/09

06/20/09

10/23/09

Est Comp

 94%

 52%

 0%

 68%

 99%

 22%

%Time

 99%

 23%

 0%

 93%

 100%

 23%

% Work 

 

 

 

 

 

 

Message

03-3A0104

03-2C7404

03-2M9204

03-0E8404

03-2E1304

03-1E0414

Contract 

ACIM-005 -(324)E

  

  

ACST-P050-(113)E

  

ACHS-000C-(300)E

--()

  

  

  P0-50 1-(3E)

  

G 00-0C 3-(0E)

  

  

  

--()

  

--()

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 2909

P O BOX 1630

1310 W 23RD STREET

999 TOWN AND COUNTRY RD 4 FLR

P O BOX 50760

P O BOX 2909

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

2777 DEL MONTE STREET

3855 NORTH FREEWAY

BLVD., STE. 120

11323 SANDERS DRIVE

11460 SUNRISE GOLD

CIRCLE

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan
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03District

03-SAC-51-5.1/8.9

03-SAC-51-8.5/0

03-SAC-51-/8.1

03-SAC-80-2.6/0

03-SAC-99-19.4/19.8

03-SAC-99-20.8/0

Fed Aid

HM1

HM3H

HM3H

HB1

HA25

HB1

Pgm Code

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM 0.4 MILE NORTH OF EL CAMINO

AVENUE TO ROUTE 244 CONNECTOR

IN SACRAMENTO CO NEAR SACRAMENTO AT

ROUTE 51/244 AND 80  SEPARATION

BRIDGE

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO ON ROUTES 51 AND 80 AT

VARIOUS LOCATIONS

IN BUTTE / NEVADA/ SACRAMENTO AND AND

YUBA COUNTIES AT VARIOUS  LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF

FLORIN ROAD OVERCROSSING

IN SACRAMENTO COUNTY NEAR  SACRAMENTO

AT 47TH AVENUE  OVERCROSSING

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

RECONSTRUCT BRIDGE HINGE

SEAL BRIDGE DECKS AND REPAIR JOINTS

INSTALL FLASHING BEACONS AND RADAR

HIGHWAY PLANTING AND IRRIGATION

SIGNALIZE INTERSECTION

Type Of Work

DE SILVA GATES CONSTRUCTION

VALENTINE CORPORATION

TRUESDELL CORPORATION OF

CALIFORNIA INC

RICHARD A HEAPS ELECTRICAL

CONTRACTOR INC

PARKER LANDSCAPE DEVELOPMENT

INC

SIERRA NEVADA CONSTRUCTION INC

Contractor

DUBLIN CA 94568

SAN RAFAEL CA 94912

TEMPE AZ 85282

SACRAMENTO CA 95829

SACRAMENTO CA 95828

SPARKS NV 89435

(925)829-9220

(415)453-3732

(602)437-1711

(916)386-8857

(916)383-4071

(775)355-0420

SCOTT, JEFF

TECLE, DANIEL

LEE, SUSHMA

MAHAN, CHARLIE

SAGER, JANET

SMITH, GLEN

Resident
Engineer

(916)263-4931

(916)375-8029

(916)263-4926

(916)372-0224

(916)263-4912

(916)263-4919

 $1,688,635

 $206,369

 $756,444

 $189,591

 $1,342,537

 $469,697

Bid + CCOs

 $0

 $0

 $158,956

 $0

 $1,252,054

 $4,500

Comp To  date

 $0

 $0

 $31,719

 $0

 $3,778

 $4,500

This Month

02/19/09

04/16/09

04/14/08

04/09/09

12/14/07

10/01/08

Awarded

03/12/09

05/04/09

05/07/08

05/04/09

01/16/08

10/17/08

Approved

06/04/09

08/11/09

05/20/09

10/05/09

07/29/09

07/20/08

Est Comp

 0%

 0%

 48%

 0%

 0%

 2%

%Time

 0%

 0%

 21%

 0%

 0%

 1%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

03-3M1104

03-3M3804

03-1E5704

03-4E2904

03-0C0004

03-3E5204

Contract 

  

  

  

  

  

ACHS-PO99-(517)E

  

  

  

  

  

G P0-99 5-(7E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 2909

P O BOX 9337

1310 W 23RD STREET

8909 FLORIN ROAD

6251 SKY CREEK DR SUITE A

P O BOX 50760

3855 NORTH FREEWAY

BLVD., STE. 120

2777 DEL MONTE STREET

3855 NORTH FREEWAY

BLVD, STE. 120

2777 DEL MONTE STREET

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95691

SACRAMENTO, CA 95834

WEST SACRAMENTO, 95691

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-99-21.5/24.4

03-SAC-99-21.9/24.2

03-SAC-160-6.0/9.6

03-SAC-160-6.9/0

03-SAC-5501-/0

03-SIE-49-35.0/47.4

Fed Aid

HM1

HA21

HM1

HM3H

HA13

HM1A

Pgm Code

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM MARTIN LUTHER KING JR

BOULEVARD OVERCROSSING TO  ROUTE

50/51/99 SEPARATION

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM FRUITRIDGE ROAD

OVERCROSSING TO BROADWAY

UNDERCROSSING

IN SACRAMENTO COUNTY NEAR ISLETON

FROM SACRAMENTO RIVER ISLETON BRIDGE

TO WALKER LANDING ROAD

IN SACRAMENTO COUNTY NEAR EMMATON AT

THREE MILE SLOUGH BRIDGE

IN SACRAMENTO COUNTY IN SACRAMENTO AT

THE TRANSPORTATION LABORATORY 5900

FOLSOM BOULEVARD

IN SIERRA COUNTY NEAR BASSETTS FROM

0.7 MILES EAST OF GOLD LAKE ROAD TO

THE NORTHERN ROUTE 49/89 JUNCTION

Description 

HOT MIX ASPHALT SURFACING

SEAL BRIDGE DECKS

REPLACE ASPHALT CONCRETE SURFACING

REPLACE INDUSTRIAL STAIRS

FIRE AND LIFE SAFETY REPAIRS

MICROSURFACING

Type Of Work

WINDSOR FUEL CO

PROFESSIONAL CONSTRUCTION

SERVICES

MB SERVICES HOME SAFETY FIRST

OWENS CONST

ALLEN L BENDER INC

STEVE MANNING CONSTRUCTION INC

Contractor

WINDSOR CA 95492

PLEASANT HILL CA 94523

CONCORD CA 94524

COLFAX CA 95713

WEST SACRAMENTO CA 95691

REDDING CA 96049

(707)838-9751

(925)945-1052

(925)957-9200

(530)878-3905

(916)372-2190

(530)222-0810

SCOTT, JEFF

SCOTT, JEFF

BEHVAND, MORTEZA

GUTIERREZ, BOJANA

NICHOLLS, JIM

COLLINS, RONALD

Resident
Engineer

(916)263-4931

(916)263-4931

(916)263-4929

(916)263-4927

(530)755-8652

(530)283-2451

 $3,116,206

 $855,192

 $325,796

 $235,000

 $13,653,113

 $1,105,322

Bid + CCOs

 $0

 $0

 $338,985

 $0

 $11,863,529

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $1,064,011

 $0

This Month

03/03/09

02/13/09

04/09/08

03/24/09

04/01/08

12/18/08

Awarded

03/16/09

02/27/09

05/07/08

04/17/09

04/30/08

01/05/09

Approved

07/22/09

05/01/09

08/31/09

06/09/09

03/25/09

Est Comp

 0%

 0%

 100%

 0%

 98%

 0%

%Time

 0%

 0%

 100%

 0%

 88%

 0%

% Work 

 

 

COMPLETED

 

 

SUSPENDED

Message

03-3M1304

03-3E8804

03-3M0104

03-2M8704

03-2C8434

03-3M0804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

  

WPCP

P O BOX 38

3309 VINCENT ROAD

P O BOX 5697

44 LEONARD LANE

2798 INDUSTRIAL BOULEVARD

P O BOX 491660

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD, STE. 120

5900 FOLSOM BLVD.

1555 EAST MAIN STREET

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95819

QUINCY, CA 95971

Accepted

05/14/09

Location
Storm Water
Plan
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03District

03-SUT-70-.2/8.3

03-SUT-99-16.8/23

03-SUT-113-11.8/14.8

03-YOL-5-6.5/28.9

03-YOL-45-5.0/12.9

03-YOL-50-2.4/3

Fed Aid

HE14

HE13

HE13

HM1A

HM3

HM1A

HB1

Pgm Code

IN SUTTER AND YUBA COUNTIES NEAR

NICOLAUS FROM 70/99 SEPARATION TO 1.0

KM NORTH OF FEATHER RIVER BOULEVARD

IN SUTTER COUNTY NEAR TUDOR FROM

CENTRAL AVENUE TO 0.7 KM NORTH OF

O'BANION ROAD

IN SUTTER COUNTY NEAR YUBA CITY  FROM

SUTTER BYPASS BRIDGE TO 1.5 MILES

SOUTH OF THE 99/113 SEPARTION

IN YOLO COUNTY AT VARIOUS LOCATIONS

IN YOLO AND COLUSA COUNTIES FROM 0.7

MILE NORTH COUNTY ROAD P98A  TO ROUTE

45/20 JUNCTION

IN YOLO COUNTY IN WEST SACRAMENTO AT

SACRAMENTO RIVERVIADUCT

Description 

WIDEN AND REALIGN ROADWAY

CONSTRUCT FOUR LANE EXPRESSWAY

PLACE HMA OVERLAY WITH DIGOUTS.

PLACE POLYESTER CONCRETE OVERLAY

CHIP SEAL

IMPROVE BRIDGE DRAINAGE

Type Of Work

DE SILVA GATES CONSTRUCTION

DE SILVA GATES CONSTRUCTION

TEICHERT CONSTRUCTION

C C MYERS INC

NORTHWEST PAVING

C C MYERS INC

Contractor

DUBLIN CA 94568

DUBLIN CA 94568

DAVIS CA 956171890

RANCHO CORDOVA CA 957412948

REDDING CA 96001

RANCHO CORDOVA CA 957412948

(925)829-9220

(925)829-9220

(530)406-4200

(916)635-9370

(530)246-4388

(916)635-9370

TANVIR, RIZWAN

AOUN, TONY

RIVERA, FERNANDO

GHASSEMI, MOHSSEN

BEYENE, GIRMAY

GHASSEMI, MOHSSEN

Resident
Engineer

(916)375-8025

(530)822-4309

(530)822-5355

(916)263-5648

(530)682-6707

(916)263-5648

 $77,247,914

 $23,245,133

 $759,485

 $1,593,012

 $1,059,060

 $239,488

Bid + CCOs

 $55,568,781

 $444,802

 $690,031

 $0

 $0

 $0

Comp To  date

 $2,642,863

 $318,802

 $690,031

 $0

 $0

 $0

This Month

12/06/07

07/24/08

12/18/08

01/27/09

03/04/09

04/01/09

Awarded

12/27/07

08/28/08

01/05/09

02/13/09

04/09/09

04/16/09

Approved

04/20/11

11/02/10

06/11/09

08/04/09

07/03/09

08/28/09

Est Comp

 38%

 9%

 50%

 0%

 0%

 0%

%Time

 70%

 2%

 90%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

03-3864U4

03-1A4614

03-3M0504

03-2M9504

03-3M0904

03-3E8704

Contract 

ACNH-P070-(094)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 2909

P O BOX 2909

P O BOX 1890

P O BOX 2948

8115 SECLUDED VALLEY DRIVE

P O BOX 2948

2777 DEL MONTE STREET

379 COLUSA HIGHWAY

379 COLUSA HWY

3951 PERFORMANCE

DRIVE, SUITE E

3951 PERFORMANCE DR.,

SUITE E

3951 PERFORMANCE

DRIVE, SUITE E

WEST SACRAMENTO, CA

95691

YUBA CITY, CA 95991

YUBA CITY, CA 95991

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

Accepted

06/01/09

Location
Storm Water
Plan
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03District

 $39,148,409 $322,029,831 $788,941,043

03-YOL-113-5.0/21.3

03-YOL-113-10.7/10.9

03-YOL-113-22.0/0

03-YUB-70-16.4/25.8

Fed Aid

HM3H

HA42

HA21

HA22

Pgm Code

IN YOLO COUNTY FROM WILLOW SLOUGH

BRIDGE #22-6R TO KNIGHTS LANDING

RIDGE CUT BRIDGE #22-39 AT VARIOUS

BRIDGES

IN YOLO COUNTY IN WOODLAND FROM  0.2

MILE TO 0.4 MILE NORTH OF ROUTE 5/113

SEPARATION

IN SUTTER AND YOLO COUNTIES AT

KNIGHTS LANDINGS AT SACRAMENTO RIVER

KNIGHTS LANDING BRIDGE

IN YUBA COUNTY FROM 0.1 MI NORTH OF

SIMMERLY SLOUGH BRIDGE TO 0.1 MI S OF

NOBLE ROAD AND FROM NORTH OF WOODRUFF

LANE TO YUBA/BUTTE

Description 

REPLACE JOINTS, APPLY METHACRYLATE

RECONSTRUCT EMBANKMENT SLOPE

CLEAN AND PAINT STRUCTURAL STEEL.

ASPHALT CONCRETE OVERLAY

Type Of Work

BLAISDELL CONSTRUCTION INC

ASPEN DEVELOPERS CORP

JEFFCO PAINTING AND COATING

INC

TEICHERT CONSTRUCTION

Contractor

REDDING CA 96049

TRUCKEE CA 96160

VALLEJO CA 94590

LINCOLN CA 956480700

(530)245-0132

(530)507-3310

(707)562-1900

(916)645-4800

TRI, PRESTON

AOUN, TONY

GUDUGUNTLA, ARUN

HARGROVE, BEN

Resident
Engineer

(916)263-5757

(916)263-7471

(530)682-6649

(530)533-4526

 $170,932

 $347,331

 $1,015,360

 $3,870,525

Bid + CCOs

 $28,123

 $465

 $1,710

 $148,326

Comp To  date

 $28,123

 $0

 $1,710

 $148,326

This Month

12/30/08

11/26/08

03/05/09

08/13/08

Awarded

01/12/09

12/10/08

03/25/09

08/29/08

Approved

08/03/09

10/14/09

10/07/09

08/11/09

Est Comp

 13%

 0%

 2%

 17%

%Time

 17%

 0%

 0%

 4%

% Work 

 

 

SUSPENDED

 

Message

03-2M2404

03-4C7404

03-3M4804

03-0A7104

Contract 

  

  

  

ACNH-P070-(095)E

  

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

WPCP

P O BOX 493459

P O BOX 4020

P O BOX 1888

P O BOX 700

3951 PERFORMANCE DR.

STE. E

3951 PERFORMANCE

DRIVE STE. E

3951 PERFORMANCE

DRIVE SUITE E

2060 3RD, STREET,

STE. B

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

OROVILLE, CA 95965

Accepted

Location
Storm Water
Plan



03-3M1004

03-3M4904

03-4E3904

03-4E1804

03-3M0604

03-4C7604

03-1C4904

03-3M4104

03-3555U4

03-3M3904

03-2M6204

03-3C8704

03-2E7504

03-3M0704

03-3M0304

03-1A0104

03-2E9004

03-3M4004

03-3A2204

03-0A6324

03-2M9304

03-0A6334

Contract

03-BUT-32-15.5/19

03-BUT-70-28.2/0

03-BUT-70-35.5/0

03-BUT-70-38.1/0

03-BUT-99-4.7/7.7

03-COL-16-4.4/4.6

03-COL-20-2.9/3.7

03-ED-49-35.3/38.2

03-ED-50-16.7/18.1

03-ED-50-18.8/28.8

03-ED-50-75.0/80.4

03-GLE-5-20.0/28.8

03-GLE-162-65.5/0

03-GLE-162-45.1/65.5

03-NEV-20-22.2/29.6

03-NEV-49-21.9/0

03-NEV-49-21.9/23.2

03-NEV-80-21.2/28.1

03-NEV-80-28.1/31.8

03-NEV-80-2.5/5.6

03-NEV-80-2.5/20.2

03-NEV-80-5.2/13.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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03-0A6314

03-2A9404

03-2M9104

03-2E8804

03-3338U4

03-0E5904

03-4E3604

03-3E0404

03-0C6904

03-3M0404

03-4A7004

03-3M1204

03-2E0804

03-4A6504

03-0C7704

03-367824

03-2C2104

03-1C1114

03-2A9214

03-4C0304

03-3A0104

03-2C7404

Contract

03-NEV-80-9.2/13.6

03-PLA-28-.8/11

03-PLA-65-13.2/24.3

03-PLA-65-8.0/13.1

03-PLA-65-12.2/23.8

03-PLA-80-1.5/2.3

03-PLA-80-17.3/1.6

03-PLA-80-33.3/44.8

03-PLA-80-41.6/42

03-PLA-80-45.7/49.1

03-PLA-80-54.4/56.4

03-PLA-80-68.5/69.8

03-PLA-80-69.0/0

03-PLA-80-56.0/65

03-PLA-80-66.3/68.5

03-PLA-80-/5.1

03-PLA-80-/1.6

03-PLA-89-8.6/10.8

03-PLA-89-8.6/13.7

03-SAC-5-8.0/33.2

03-SAC-5-15.6/22.8

03-SAC-12-5.8/5.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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03-2M9204

03-0E8404

03-2E1304

03-1E0414

03-3M1104

03-3M3804

03-1E5704

03-4E2904

03-0C0004

03-3E5204

03-3M1304

03-3E8804

03-3M0104

03-2M8704

03-2C8434

03-3M0804

03-3864U4

03-1A4614

03-3M0504

03-2M9504

03-3M0904

03-3E8704

Contract

03-SAC-50-1.1/19.2

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

03-SAC-50-/5.4

03-SAC-51-5.1/8.9

03-SAC-51-8.5/0

03-SAC-51-/8.1

03-SAC-80-2.6/0

03-SAC-99-19.4/19.8

03-SAC-99-20.8/0

03-SAC-99-21.5/24.4

03-SAC-99-21.9/24.2

03-SAC-160-6.0/9.6

03-SAC-160-6.9/0

03-SAC-5501-/0

03-SIE-49-35.0/47.4

03-SUT-70-.2/8.3

03-SUT-99-16.8/23

03-SUT-113-11.8/14.8

03-YOL-5-6.5/28.9

03-YOL-45-5.0/12.9

03-YOL-50-2.4/3

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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03-4C7404

03-3M4804

03-2M2404

03-0A7104

Contract

03-YOL-113-10.7/10.9

03-YOL-113-22.0/0

03-YOL-113-5.0/21.3

03-YUB-70-16.4/25.8

Cnty Rt Pm

12

12

12

12

Page
Statement of Ongoing Contracts - Index

03

District

 $473,960

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

03District

 $788,941,043  $322,029,831

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $196,401,606

 $87,107,624

 $83,846,196

 $135,890,214

 $152,391

 $285,543,012

 Bid + CCO

 $132,732,903

 $60,812,375

 $44,860,180

 $28,363,549

 $37,130

 $55,223,695

 Work Comp

District Total:

-I-

-F-

-S-

-SH-

-ER-



District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $473,960
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